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ESTIMATE RUN 12/30/2009

ESTIMATE SUMMARY 11:31:17

CONTID: C17013         ESTIMATE NO: 0001 PROG 2005

PCN: 17013-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 FREEMONT COUNTY ITS SIGN PERCENT TIME:

PROJECT NO: ITS0503-069                   

US 50 FREEMONT COUNTY ITS SIGN

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 5

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 12/10/2009 DATE TIME STARTED 09/15/2009

P.O. BOX 40034 DATE LET 07/30/2009 DATE WORK BEGAN 10/25/2009

 DATE AWARDED 08/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED

GRAND JUNCTION CO 81504     970 263 7417 DATE NOTICE TO PROCEED 09/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 164,403.04 PARTICIPATING $ $ 125,603.44

AWARD PROJECT AMT: 131,180.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,967.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.86

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

76.40%

38,799.60

125,603.44

125,603.44

123,635.73

$

$

$

$

125,603.44

0.00

125,603.44

0.00

125,603.44

-1,967.71

0.00

123,635.73

0.00

AMOUNT DUE 123,635.73 123,635.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 123,635.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1.0
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PCN: 17013-BID    ESTIMATE RUN 12/30/2009

PROJECT: ITS0503-069                   ESTIMATE NO: 0001 11:31:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIGN PANEL 28.000 0.000

EACH 28.000 280.00

10.00000 28.000 280.00

202-00821  
 

0010 EROSION LOG 60.000 0.000

LF  60.000 270.00

4.50000 60.000 270.00

208-00005  
 

0015 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 90.00

90.00000 1.000 90.00

208-00045  
 

0020 EROSION CONTROL SUPERVISOR 20.000 0.000

DAY 19.000 1,520.00

80.00000 19.000 1,520.00

208-00206  
 

0025 RESET GUARDRAIL TYPE 3 40.000 0.000

LF  40.000 840.00

21.00000 40.000 840.00

210-01130  
 

0030 SEEDING (NATIVE) 0.100 0.000

ACRE 0.000 0.00

9,350.00000 0.000 0.00

212-00006  
 

0035 MULCHING (WEED FREE STRAW) 0.100 0.000

ACRE 0.000 0.00

9,350.00000 0.000 0.00

213-00004  
 

0040 MULCH TACKIFIER 10.000 0.000

LB  0.000 0.00

82.50000 0.000 0.00

213-00061  
 

0045 DRILLED CAISSON (18 INCH) 18.000 0.000

LF  18.000 2,736.00

152.00000 18.000 2,736.00

503-00018  
 

0050 GUARDRAIL TYPE 3 (6-3 POST SPACING) 80.000 0.000

LF  80.000 1,600.00

20.00000 80.000 1,600.00

606-00301  
 

0055 2 INCH ELECTRICAL CONDUIT (BORED) 780.000 0.000

LF  780.000 19,110.00

24.50000 780.000 19,110.00

613-00206  
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PCN: 17013-BID    ESTIMATE RUN 12/30/2009

PROJECT: ITS0503-069                   ESTIMATE NO: 0001 11:31:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 WIRING 1.000 0.000

L S 1.000 3,750.00

3,750.00000 1.000 3,750.00

613-10000  
 

0065 CONCRETE FOUNDATION PAD 6.000 0.000

EACH 5.000 2,875.00

575.00000 5.000 2,875.00

613-40000  
 

0070 SOLAR COLLECTION SYSTEM 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

613-50375  
 

0075 SIGN PANEL (CLASS II) 301.000 0.000

SF  301.000 4,966.50

16.50000 301.000 4,966.50

614-00012  
 

0080 STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 32.000 0.000

LF  32.000 4,000.00

125.00000 32.000 4,000.00

614-01554  
 

0085 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

614-01573  
 

0090 BLANK OUT SIGN (LED)(SPEED RADAR) 2.000 0.000

EACH 2.000 45,000.00

22,500.00000 2.000 45,000.00

614-72741  
 

0095 MOBILIZATION 1.000 0.000

L S 0.590 11,210.00

19,000.00000 0.590 11,210.00

626-00000  
 

0100 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

626-01000  
 

0105 FLAGGING 240.000 0.000

HOUR 76.000 961.40

12.65000 76.000 961.40

630-00000  
 

0110 TRAFFIC CONTROL INSPECTION 8.000 0.000

DAY 0.000 0.00

75.00000 0.000 0.00

630-00007  
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PCN: 17013-BID    ESTIMATE RUN 12/30/2009

PROJECT: ITS0503-069                   ESTIMATE NO: 0001 11:31:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC CONTROL MANAGEMENT 20.000 0.000

DAY 19.000 6,745.00

355.00000 19.000 6,745.00

630-00012  
 

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 0.000

EACH 10.000 180.00

18.00000 10.000 180.00

630-80341  
 

0125 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 0.000

EACH 6.000 108.00

18.00000 6.000 108.00

630-80342  
 

0130 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 4.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

630-80364  
 

0135 TRAFFIC CONE 55.000 0.000

EACH 55.000 220.00

4.00000 55.000 220.00

630-80380  
 

0140 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0145 F/A PARTNERING 20.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0150 F/A FUEL COST ADJUSTMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0155 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0160 F/A ESB PROGRAM 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0165 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 17013-BID    ESTIMATE RUN 12/30/2009

PROJECT: ITS0503-069                   ESTIMATE NO: 0001 11:31:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 F/A FURNISH & INSTALL ELECTRICAL SERVICE DELETED - SEE
CO # 003

0.000 0.000

F A 0.000 0.00

10,000.00000 0.000 0.00

700-70082  
 

0176 F/A FURNISH & INSTALL ELECTRICAL SERVICE EAST BLANKOUT
SIGN

3,891.540 0.000

F A 3,891.540 3,891.54

1.00000 3,891.540 3,891.54

700-70082  
 

CAT 0200 $125,603.44 125,603.44CURRENT AMT 164,053.04 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0170 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 350.00 $$

PROJECT TOTAL 125,603.44 $ 125,603.44CURRENT AMT 164,403.04 $$


